EOB and JC Exterior Renovation Phase Il and lll -- No. 509913

Category

General Government

Agency Public Works & Transportation

Planning Area
Relocation Impact None

Rockville

EXPENDITURE SCHEDULE ($000)

Date Last Modified
Previous PDF Page Number
Required Adequate Public Facility

May 15, 2003
9-11 (03 App)
NO

Thru Remain Total Beyond
Cost Element Total FY02 FY02 6 Years FY03 FY04 FY05 FY06 FYO07 FY08 6 Years
Planning, Design
and Supervision 577 143 326 108 46 62 0 0 0 0 0
Land
Site Improvements
and Utilities 722 0 722 0 0 0 0 0 0 0 0
Construction 2,171 0 1,005 1,166 0 1,166 0 0 0 0 0
Other 68 0 28 40 0 40 0 0 0 0 0
Total 3,538 143 2,081 1,314 46 1,268 0 0 0 0 0
FUNDING SCHEDULE ($000)
[ G.O. Bonds [ 3,538 | 143] 2,081 ] 1,314 ] 46 | 1,268 | 0] 0] 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
[ Energy I [ [ [ -190] -25 | -33] -33 ] -33 ] -33 ] -33] 0]
[ Net Impact | | [ i -190 | -25 | -33 | -33 | 833 -33 | -33 | 0]
DESCRIPTION

This project provides for the completion of the design and rehabilitation of the building exterior of the complex consisting of the Executive Office Building and Judicial
Center. Phase |, which provided for recaulking of the exterior pre-cast panels under the Exterior Renovation of EOB & JC was completed in FY98. A study
completed in FY97 recommends total window replacement in the Judicial Center and recaulking/regasketting and minor repairs to windows in the Executive Office
Building. In addition, the study recommends improvements to the existing plaza deck and horizontal waterproofing in the EOB and JC area.

Service Area
Rockville
JUSTIFICATION

The EOB and JC complex has been in service for 20 years. The useful life expectancy of caulking and sealants has been reached.

Cost Change

Costs adjusted for inflation.
STATUS

Design Stage.

Total Partial Closeout

APPROPRIATION AND
EXPENDITURE DATA
Date First Appropriation FY99 ($000)
Initial Cost Estimate 3,129
First Cost Estimate
Current Scope FY99 3,129
Last FY's Cost Estimate 3,931
Present Cost Estimate 3,538
Appropriation Request FY04 0
Supplemental
Appropriation Request FY03 0
Transfer -393
Cumulative Appropriation 3,931
Expenditures/
Encumbrances 355
Unencumbered Balance 3,576
Partial Closeout Thru FYO1 0
New Partial Closeout FY02 0
0

COORDINATION
Facility Planning: MCG

Tenants and users of EOB and JC






